
Stoneham Square 
Improvement Project
Construction Status

Town of Stoneham

July 29, 2026



Preferred Concept
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Preferred 
Concept

• Improves downtown 
aesthetics

• Outdoor dining 
opportunities

• Plantings and street 
furniture

• Public gathering 
space

• Makes walking safer 
and easier

• Wider, more visible 
crosswalks

• Curb extensions
• More time to cross

• Sustains today’s vehicle 
operations



Design Overview
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Existing Tree

Proposed Tree

Proposed Planter

Proposed Light

Proposed Traffic 
Signal Equipment



Construction Timeline
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Construction Process

• Construction Manager on site 
during construction

• Contractor’s Typical Work Hours: 
• Monday through Thursday 

(weather permitting)
• 7am – 7pm

• Construction updates can be found on 
Stoneham’s Website 
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Stoneham Square 
Construction

July 
2026

Aug 
2026

Sept 
2026

Oct  
2026

Nov 
2026

Dec  
2026

Jan  
2027

Feb  
2027

Mar  
2027

Apr  
2027

May 
2027

June 
2027

July 
2027

Pre-Condition Survey +
Test-Pits

Drainage, Hydrants, 
Electrical Conduits

Curbing Installation

Cement Concrete Sidewalks

Light Poles and Luminaires 
+ Traffic Signal Installation

Landscaping and Furnishing 
Installation

Roadway Paving, Signs, 
and Pavement Markings

Estimated Construction Schedule
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